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ESTIMATE RUN 12/04/2008

ESTIMATE SUMMARY 13:39:19

CONTID: C16096         ESTIMATE NO: 0007 PROG 2005

PCN: 16096-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 480 V SWITCHGEAR PERCENT TIME:

PROJECT NO: IM 0703-326                   

EJMT 480 V SWITCHGEAR

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

INTERSTATE ELECTRICAL CONTRACTORS, INC. PAY PERIOD ENDING 11/25/2008 DATE TIME STARTED 02/01/2008

12421 W. 49TH AVE, UNIT 8 DATE LET 12/06/2007 DATE WORK BEGAN 04/01/2008

 DATE AWARDED 01/10/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/31/2008 DATE ACCEPTED

WHEAT RIDGE CO 80033     303/420-6400 DATE NOTICE TO PROCEED 02/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,437,904.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,947,822.20 NON-PARTICIPATING 72,008.67

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

75.00

TIME ALLOW:

ORIG TIME ALLOW:

220 WORK DAYS

WORK DAYS220

75.78%

832,658.76

72,008.67

72,008.67

72,008.67

$

$

$

$

0.00

2,605,245.69

2,605,245.69

0.00

2,605,245.69

-44,217.33

0.00

2,561,028.36

0.00

AMOUNT DUE 2,561,028.36 72,008.67

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 72,008.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

165.0
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PCN: 16096-BID    ESTIMATE RUN 12/04/2008

PROJECT: IM 0703-326                   ESTIMATE NO: 0007 13:39:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.500

L S 0.000 0.00

45,600.00000 0.500 22,800.00

202-00000  
 

0010 MODIFY POWER CONTROL BOARD 1.000 0.000

L S 0.000 0.00

53,400.00000 0.000 0.00

210-00478  
 

0015 RESET WIRING 1.000 0.750

L S 0.000 0.00

168,200.00000 0.750 126,150.00

210-00861  
 

0020 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

250-00010  
 

0025 3/4 INCH ELECTRICAL CONDUIT 250.000 100.000

LF  100.080 212.17

2.12000 200.080 424.17

613-00075  
 

0030 1 INCH ELECTRICAL CONDUIT 1,910.000 671.500

LF  298.000 965.52

3.24000 969.500 3,141.18

613-00100  
 

0035 1-1/2 INCH ELECTRICAL CONDUIT 1,190.000 0.000

LF  160.170 759.21

4.74000 160.170 759.21

613-00150  
 

0040 3 INCH ELECTRICAL CONDUIT 1,040.000 0.000

LF  364.250 3,828.27

10.51000 364.250 3,828.27

613-00300  
 

0045 3-1/2 INCH ELECTRICAL CONDUIT 3,720.000 37.500

LF  188.250 2,454.78

13.04000 225.750 2,943.78

613-00350  
 

0046 6 INCH WIDE CABLE TRAY 72.000 72.000

LF  0.000 0.00

42.15000 72.000 3,034.80

613-05606  
 

0047 12 INCH WIDE CABLE TRAY 514.330 372.000

LF  142.330 11,285.35

79.29000 514.330 40,781.23

613-05612  
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PCN: 16096-BID    ESTIMATE RUN 12/04/2008

PROJECT: IM 0703-326                   ESTIMATE NO: 0007 13:39:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0048 30 INCH WIDE CABLE TRAY 130.910 106.330

LF  24.580 2,620.72

106.62000 130.910 13,957.62

613-05630  
 

0050 PULL BOX (18"X12"X8") 24.000 0.000

EACH 0.000 0.00

576.00000 0.000 0.00

613-07018  
 

0055 PULL BOX (36"X12"X12") 10.000 2.000

EACH 0.000 0.00

1,040.00000 2.000 2,080.00

613-07192  
 

0060 WIRING 1.000 0.535

L S 0.000 0.00

200,900.00000 0.535 107,481.50

613-10000  
 

0065 480V SWITCHGEAR 2.000 1.800

EACH 0.000 0.00

833,750.00000 1.800 1,500,750.00

613-81600  
 

0070 1350 AMPERE BUS DUCT 120.000 86.420

LF  24.420 19,413.90

795.00000 110.840 88,117.80

613-81608  
 

0075 3000 AMPERE BUS DUCT 452.670 421.420

LF  31.250 30,468.75

975.00000 452.670 441,353.25

613-81610  
 

0080 3000 AMPERE BUS DUCT (TEMPORARY) 60.000 0.000

LF  0.000 0.00

710.00000 0.000 0.00

613-81611  
 

0085 MAINTENANCE BUILDING 1.000 1.000

L S 0.000 0.00

78,700.00000 1.000 78,700.00

622-11010  
 

0086 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOOR SYSTEM 0.000 0.000

L S 0.000 0.00

10,905.35000 0.000 0.00

622-11010  
 

0087 MAINTENANCE BUILDING MAINTENANCE BUILDING FLOATING 
FLOOR SYSTEM

10,905.350 10,905.350

L S 0.000 0.00

1.00000 10,905.350 10,905.35

622-11010  
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PCN: 16096-BID    ESTIMATE RUN 12/04/2008

PROJECT: IM 0703-326                   ESTIMATE NO: 0007 13:39:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0090 MOBILIZATION 1.000 1.000

L S 0.000 0.00

146,300.00000 1.000 146,300.00

626-00000  
 

0095 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0100 F/A PARTNERING 6,000.000 1,737.530

F A 0.000 0.00

1.00000 1,737.530 1,737.53

700-70011  
 

0105 F/A OJT COLORADO TRAINING PROGRAM 1,050.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0110 F/A ON-THE-JOB TRAINEE 1,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0115 F/A ESB PROGRAM 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $72,008.67 2,605,245.69CURRENT AMT 3,437,904.45 $$

PROJECT TOTAL 72,008.67 $ 2,605,245.69CURRENT AMT 3,437,904.45 $$


